
CH2M HILL Contract: EP-W-06-021 RAC2 
Task Order Information List

9/8/2015

TO # TO Name TO MOD TO Type
Project 
Status POP Start Date POP End Date Total Funding

Approved Work Plan 
Budget Expenditure Limit

Expenditures through 
November 28, 2014 EPA TOM Type 

Work Needed 
Past February 
2016? Y/N

Justification/Details of why work is necessary

0001-RARA-06G3 American Creosote Works Inc. RA 37 FRI Open 03/01/06 02/22/16 $8,288,842.00 $8,822,209.00 $8,288,842.00 $7,901,443.26 Michael A. Hebert RA
0003-RALR-06DD Fruit Avenue Plume Superfund Site LTRA 25 FRI Open 05/01/06 01/22/16 $6,564,452.00 $6,564,452.00 $6,564,452.00 $5,961,389.30 Sai Appaji/Michael Torres LTRA
0006-RARA-06BE Tar Creek Superfund Site OU2 RA 33 FR Open 06/07/06 03/31/15 $13,988,358.74 $13,988,360.28 $13,988,358.74 $13,816,092.73 Bob Sullivan (U.Lennox) RA N Will be completed on the current POP Mar 31, 2015
0008-CRCR-06ZZ Multi-Site Community Involvement 50 FR Open 06/08/06 02/22/16 $2,179,534.99 $2,179,535.66 $2,179,534.99 $2,049,393.18 R.Sullivan/D. Abshire
0012-LRLR-06DH City of Perryton Well No. 2 Superfund Site LTRA 24 FR Open 08/18/06 03/31/15 $3,629,829.00 $3,629,829.65 $3,629,829.00 $3,573,269.00 R.Sullivan/D.Abshire LTRA
0035-CRCR-06ZZ Removal Multi Site Community Involvement 29 FR Open 08/25/08 07/31/15 $280,127.00 $280,127.00 $280,127.00 $260,084.12 Ruben Moya
0051-RIFS-06G3 American Creosote Works Site Feasibility Study 17 FR Open 09/02/10 01/31/15 $2,215,129.72 $2,215,130.00 $2,215,129.72 $1,947,548.07 M.Torres/D.Abshire FS
0053-RARA-06JW Tar Creek Source Material OU4 RA 12 FR Open 11/23/10 01/31/16 $38,604,659.00 $41,045,305.00 $38,604,659.00 $36,644,534.39 Ursula Lennox RA
0054-LRLR-06H2 Jasper Creosoting Site LTRA 12 FR Open 12/13/10 02/22/16 $2,483,914.19 $3,277,826.47 $2,483,914.19 $2,023,462.80 Bob Sullivan (Abshire) LTRA Y This is longterm response action (LTRA) phase til Sept 2020
0055-LRLR-066Y Hart Creosoting Site LTRA 13 FR Open 12/13/10 02/22/16 $2,246,295.00 $2,841,564.42 $2,246,295.00 $1,860,688.14 Bob Sullivan  (Malott) LTRA This is longterm response action (LTRA) phase til Sept 2020
0064-LRLR-06HE Grants Chlorinated Solvents Plume Site LTRA Initial FR Open 08/26/13 01/31/16 $1,699,985.00 $2,767,940.00 $1,699,985.00 $1,500,999.10 S.Appaji/M.Torres LTRA Y Stie in 3rd Year LTRA & is projected to be in LTRA til 2022

Tar Creek OU5 Data RI 2/22/2016 $800.812/00 M.Torres/D.Abshire RA Y Currently there are no other available contractors that  are technically 
familiar to handle all the logistics at the site

NEW TO for 2015

Tar Creek OU5 Data RI 2/22/2016 $500,000 Katrina Higgins-Coltrain RI
Y New task order to complete a human health risk assessment and 

characterization summary.
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